
Table 8 
Outstanding Deliverables 

 
Document(s) Original Due Date Resolution 
Groundwater Pathway Assessment SAP 10/14/2005 Submit revised SAP that addresses EPA comments by 

February 1, 2006.  TZW Assessment process should be 
included in Comprehensive ERA TM and HHRA vehicle 

Step 2 Natural Attenuation Report 11/3/2005 Submit by February 1, 2006.  Use as vehicle for refining 
data gaps on both site-wide and Area of Potential Concern 
basis.  Address data gaps in Round 3 FSP. 

Comprehensive ERA TM Linked to PRE Approval Revise per EPA direction on ERA.  Resubmit along with 
ERA FSP by May 1, 2006 

Approach to Determining Background for 
the Portland Harbor Superfund Site TM 

11/3/2005 Submit by February 1, 2006.  Use to develop background 
and ambient conditions component of site-wide CSM FSP. 

Process for Delineating Extent of 
Contamination Upstream and Downstream 
of the ISA 

Linked to Round 2 Site 
Summary Report 

Include in Comprehensive Round 2 Site Characterization 
Summary and Data Gaps Analysis Report.   

COPC Selection Interim Deliverable 1/23/2005 Submit according to current schedule.  Use as vehicle for 
refining HHRA data gaps on both site-wide and Area of 
Potential Concern basis. 

Revised Interim Deliverable for HHRA – 
EPC Calculation Approach and Exposure 
Factor Summary 

Linked to meeting to 
resolve comments 

EPA will provide direction on how to address EPA’s 
previously submitted comments. 

Round 2 Benthic Assessment Interpretation 
Report 

11/1/2005 Submit by February 1, 2006. Use as vehicle for identifying 
additional bioassay sampling locations. 

Literature Survey of Treatability Studies 9/9/2005 Submit by February 1, 2006. Use as vehicle for identifying 
treatability study sampling locations. 

Facility Siting Re-Screen Report TBD TBD 
Revised Food Web Model Report 2/6/2006  Submit by February 6, 2006 (contingent on receipt of EPA 

comments).  Use as vehicle for finalizing food web model 
data needs.  

Round 2 Comprehensive Site Summary 
Report 

5/1/2005 Submit by May 1, 2005.  Include Round 3 FSP for 
completing characterization phase of Portland Harbor 
RI/FS 
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